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California Department of Transportation

o Major Work Started Spring 2006
lssUE NO.01 Route 12 to Steele Lane
4™ Street Viaduct 9" Street Undercrossing College Ave Undercrossing
e  All piles placed frame 1 e  Placed abutment piles e  Utility relocation
e  Six of eight columns e Road closure for falsework e Placing abutment piles
placed frame 1 construction in July Auticipated lane rediction
e  Overall frame 1 20% Steel Lane in early June
complete

e Initial mainline approach e Median pile installation
e  Anticipated completion work start date July

date frame 1 late Sept 2006 Anticipated lane reduction e Bridge removal June

s rd . .
° OAr;t;cj:?a:;; fauosgreet installation 06/05/06 Kficpaiet Gilsework
Petig e  Anticipated demolition installation August
Route 101 start date 06/12/06

e  K-rail installation

e Clear and grub

Upcoming Long :

Major Work Upcoming for Summer 2006

Term SummerRoad | . /4o 1 to Steele Lane

‘ Closures

i 3 St Off-Ramp Santa Rosa Creek Bridges Luther Burbank School 9" Street Undercossing
|
|« Santa Rosa Creek e Anticipated start dateand e  Anticipated start date June e  Anticipated stage 1 long
| ramp closure date June 15 13 term road closure July
Pedestrian Path . - .
e  Anticipated season o  Construct Retaining wall e Intermittent road
- 9" Street completion date Oct 15 and soundwall closure/opening with stage
e Mainline 101 median e  Anticipated major work construction
widen & new NB 101 completion date Sept. 2006 6™ Street Undercrossing
Content Title e Steel Lane e  Anticipated start date
4™ Street Viaduct Phase 2 . September
Major Work Started Spring o Continued stage
2006 e  Start frame 3 construction construction Route 101
gtalorWozrk Upcoming for e  Anticipated 5" Street o Stage widening
—s closure date 09/11/06

Major Work Scheduled to
Start Fall 2006 through

Spring 2007
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Major Work Scheduled to Start Fall 2006 Through

Spring 2007

Route 12 to Steele Lane

Route 12

e  Anticipated start
October

e  South Santa Rosa
Overhead widen

e EI12-N&S 101
Connector OC Widen

Steel Lane

o  Continued stage
construction

3" Street Southbound Santa Rosa Creek
On-Ramp: SB 101 - Bridges Stage 2
EB+WB 12 Connector

e  Anticipated start June
Anticipated start June 2007

2007 e ;
e Anticipated completion
Proposed Southbound - October 2007
onramp closure
June 15, 2007 Route 101
e Continued stage

Anticipated completion :
construction

October 2007
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Route 12 to College Avenue Contract: Design Sequence Construction — Final Plans received May 2006,
allows for early delivery of project to construction from project development.

Use of large diameter cast in drilled hole piling at 4" Street Viaduct instead of driven piles to minimize noise
and vibration impact to Old Railroad Square.

Santa Rosa Creek South Pedestrian Path connection under new Santa Rosa Creek Bridges.

Steele Lane and College Avenue Undercrossings: Elevated superstructure construction which will be
lowered into final position after removal of falsework, allowing for work to continue without further restricting

vertical clearances.

Contractually expedited summer construction of new retaining wall and sound wall, along Luther Burbank
School, to minimize construction noise during school year.

New 6™ Street Undercrossing for future east/west connection.




